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T R AN S P O R T A T I O N    D I V I S I O N 
Arterial Life Cycle Program (ALCP)– Status Report 

April - June  2006 
 
 
 
ALCP Project Status:  April – June 2006 
 
With the help and commitment of the involved jurisdictions, the fiscal year 2007 (FY07) ALCP and the 
ALCP Policies and Procedures were approved on June 28, 2006.    This marks the end of FY06 and 
the beginning of the first full fiscal year of the ALCP implementation.    
 

In FY06, the ALCP updated ALCP Project information and integrated 
the changes into the MAG Transportation Improvement Program (TIP) 
and the MAG Regional Transportation Plan (RTP) Update. 
 
Also during this time, the ALCP finalized and successfully began 
implementing the Program’s Project Requirements: a Project Overview, 
Project Agreement, and Project Reimbursement Requests.  By the end 
of June 2006, MAG received seven Project Overviews, signed two 
Project Agreements, one with the City of Chandler and one with the City 
of Peoria, and received the first ALCP Project Reimbursement Request, 
which was from the City of Peoria for the Lake Pleasant Parkway 

project.  
 
Table 1, located on pages 4 and 5, provides the status on Project Requirements and Project work.  
This table only lists the current and advanced projects that are underway.  Current projects are those 
programmed for work and reimbursement in FY 2006.  Advanced projects are funded by the 
local/Lead Agency and reimbursed later in the program, consistent with the original funding phase 
listed in the RTP and ALCP.   
 
The work status field provides a snapshot of what has been completed and what is underway at this 
time.  Projects that are underway will submit regular progress reports, either with the request for 
payment or by project milestone. 
 
Looking ahead to FY07, the ALCP will have 40 projects underway and $56 million is programmed for 
reimbursement. 
 
 
This is the second Status Report for the Arterial Life Cycle Program (ALCP).  Each quarter, MAG staff 
will provide member agencies with an update on the projects in the ALCP.  As the program 
progresses, the information provided in this report will be updated. 
 
 
 
 
 
 

Val Vista Rd Project, Town of Gilbert 
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ALCP Revenue & Finance: April - June 2006 
 
For the period April 
to June 2006, 
$10,141,696 was 
collected from tax 
revenues for the 
ALCP Regional Area 
Road Fund (RARF) 
account, as seen in 
Table 2.  In June 
2006, the City of 
Peoria submitted a Project Reimbursement Request for $7,027,000.  MAG approved the request and 
sent it to the Arizona Department of Transportation (ADOT) for payment.      
 
In FY06 (January – June) the 
collections for the ALCP RARF 
account were 7.6 percent higher 
than expected.  The additional $1.2 
million will be used to lower the 
ALCP’s bonding program and to 
prepare for future economic cycles. 
 
As noted in Table 3, the tax 
revenues collected in this quarter 
for RARF were $96,003,337.  This 
collection was 8.8 percent above 
the estimated amount for this period.   
 
  
Arterial Intelligent Transportation Systems (ITS) Program 

 
The MAG RTP designated a system-wide Intelligent Transportation System (ITS) 
program for Arterials with dedicated funding through the ALCP in the amount of 
$55.8 million (2006$).  The ALCP has programmed the regional reimbursements 
for the Arterial ITS Program from FY08 to FY18.  
 
The MAG ITS Committee and MAG staff are currently establishing the Arterial 
ITS Program guidelines, which will direct and manage Arterial ITS projects.  The 
Program will allow yearly submission of ITS projects that will be evaluated by 
established measures, and then programmed in the Arterial ITS Program.  The 
Arterial ITS Program will also follow general ALCP Policies and Procedures; it 
will keep to the ALCP schedule, base project reimbursements on a minimum 30 
percent local match, and adhere to the reporting requirements of Proposition 400 
and the ALCP. 
 
Currently the Arterial ITS Program guidelines are in draft format and will be 
finalized in August 2006.  

 
For further information, please contact Sarath Joshua at sjoshua@mag.maricopa.gov. 

TABLE 2 
April - June 2006 Regional Area Road Fund (RARF) Collections 

  April May June Total 
Freeways $  18,138,185.47 $  17,496,497.10 $       18,063,296  $       53,697,978 

Arterial Streets $    3,497,962.03 $    3,268,918.50 $         3,374,815  $       10,141,696 
Transit $  11,093,536.71 $  10,367,141.52 $       10,702,985  $       32,163,663 

Prop. 400 (total) $  32,729,684.21 $  31,132,557.12 $       32,141,096  $       96,003,337 

TABLE 2 
April - June 2006 Regional Area Road Fund (RARF) Collections

Actual v. Estimate and % Difference 

Month Estimate Total RARF Actual Total RARF 
% 

Difference
April  $          30,489,000  $        32,729,684  9.7% 
May  $          28,757,000  $        31,132,557  8.3% 
June  $          28,989,000  $        32,141,096  10.9% 
Total  $          88,235,000  $        96,003,337  8.8% 
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FY07 Arterial Life Cycle Program Schedule 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
*If necessary 
 
 
 
   

Fiscal Year 2006-2007 Arterial Life Cycle Program Schedule 

August 24th: Transportation Review Committee (TRC) - ALCP Status Report 
- MAG Staff to work with MAG ITS Committee regarding ALCP – ITS 

funded projects for FY2008-2012 

September 28th:  TRC – Present ALCP Administrative Adjustment* 
6th, 20th, 27th: Management Committee (MC), Transportation Policy 
Committee  
                       (TPC) and Regional Council (RC): - ALCP Status Report 

October 4th, 11th, 25th:  MC, TPC and RC – Present ALCP Administrative 
Adjustment* 
26th: TRC – ALCP Status Report 

November 8th, 15th: MC, TPC – ALCP Status Report 
- Release ALCP information for 2008-2012 TIP Update 

December 13th: RC –ALCP Status Report 
January 5th: Information due for ALCP Projects in 2007-2012 for the TIP Report 

- TRC – ALCP Status Report 
February 9th: Information due for ALCP Projects in 2013-2026 for the RTP Update 

and Air  
      Quality Conformity Analysis (AQCA) 
- MC, TPC, RC – ALCP Status Report 
- TRC –TIP Report and RTP Update for AQCA are presented 

March - MC, TPC, RC –TIP Report and RTP Update for AQCA are presented 
April - ALCP Working Group – Final review of updated information for the 

FY08 ALCP 
- TRC – ALCP Status Report 

April/May - TIP Report and RTP Update undergoes AQCA 

May - TRC - Present Draft FY 2008 ALCP 
- MC, TPC, RC - ALCP Status Report 

June - MC, TPC and RC - Present Draft FY 2008 ALCP and FY2008 ALCP 
Schedule 
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TABLE 1 
ARTERIAL STREET LIFE CYCLE PROGRAM 

April - June 2006, Status of Projects Underway 
(2005 and YOE, Dollars in Millions, Consistent with the Oct. 26, 2005 ALCP) 

  

Project 
Requirement 
Completed Status Regional Funding Disbursements  Total Expenditures  

Lead Agency & Facility 

PO=Project 
Overview, 

PA=Project 
Agreement 

S=Study, P=Pre-
Design, 

D=Design, 
R=Right of Way, 

C=Const, 
C/O=Closed out 

 
Programmed 

FY06 
Reimburs. 

Estimated 
Future 

Disburse.:  
FY 2007-

2026 (2005 
Dollars) 

 Total 
Disburse.:  
FY 2006-

2026 (2005 
and YOE 
Dollars) 

 Expend. 
through 
FY 2006 

(YOE 
Dollars) 

Estimated 
Future 

Expend.  FY 
2006-2026 

(2005 
Dollars) 

 Total 
Expend.    
FY 2006-

2026 (2005 
and YOE 
Dollars) 

Year for 
Final 

Constr.   
Years for 
Reimb. Other Project Information 

CHANDLER                           

Arizona Ave. at Chandler Blvd. PO, PA D, R, C   3.351   7.448   7.448 2006 2014 
Project has been advanced from Phase 2 to Phase 1 
and reimbursement will be in 2014. 

Arizona Ave. at Elliot Rd. PO D, R, C   3.351   4.176 0.76 4.176 2006 2022 
Project has been advanced from Phase 4 to Phase 1 
and reimbursement will be in 2022. 

Arizona Ave. at Ray Rd. PO D, R   3.351   0.762 5.891 0.762 2007 2007   

Chandler Blvd. at Dobson Rd. PO D 0.055 3.351   0.336 7.07 0.336 2008 
2006-
2008   

Queen Creek Rd: Arizona Ave to 
McQueen Rd - SEGMENT A   D,R   3.9   1.2 8.86 1.2 2007 

2011-
2012 

Segment A has been advanced from Phase 2 to Phase 1 
and reimbursement will be in 2011-2012. 

Ray at Alma School Rd PO   0.35 3.351     9.709   2008 
2006-
2008 

  

GILBERT                           

Val Vista Rd:  Warner Rd to 
Pecos Rd   D,R,C   9.838     20.353   2006 

2007-
2008, 
2015 

Project has been advanced and reimbursement funds 
have been exchanged with Elliot/Cooper & 
Guadalupe/Cooper projects.  Reimb. will be in 2007-
2008, 2015. 

Warner Rd.:  Cooper Rd.   D 0.183 3.351     5.619   2008 
2006-
2008   

MARICOPA COUNTY                         
Northern Ave.:  Dysart Rd. to SR-
303L   P, D   54.055     77.221   2010 

2007-
2010 

Project Design is underway and the reimbursement has 
been deferred from FY06 to FY07. 

MARICOPA COUNTY/MESA 

ORIGINAL - Power Rd.:  
Baseline Rd. to Galveston       16.108     23.011   2008 

2006-
2008 

The original RTP project has been divided into 2 
segments.  The project has been advanced and the 
reimbursement funds have been exchanged and the 
entire project will be reimbursed in FY06 – FY08 from the 
deferral of Mesa's Southern Avenue project. 

SEGMENT A - Power Rd: Ease 
Maricopa Floodway (EMF) to 

Galveston   P,D 0.124 9.108     11.107   2008 
2006-
2008 

This segment has been advanced and the 
reimbursement funds have been exchanged and the 
entire project will be reimbursed in FY06 – FY08 from the 
deferral of Mesa's Southern Avenue project. 
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Project 
Requirement 
Completed Status Regional Funding Disbursements  Total Expenditures  

Lead Agency & Facility 

PO=Project 
Overview, 

PA=Project 
Agreement 

S=Study, P=Pre-
Design, 

D=Design, 
R=Right of Way, 

C=Const, 
C/O=Closed out 

 
Programmed 

FY06 
Reimburs. 

Estimated 
Future  

Disburse.:  
FY 2007-

2026 (2005 
Dollars) 

 Total 
Disburse.:  
FY 2006-

2026 (2005 
and YOE 
Dollars) 

 Expend. 
through 
FY 2006 

(YOE 
Dollars) 

Estimated 
Future 

Expend.  FY 
2006-2026 

(2005 
Dollars) 

 Total 
Expend.    
FY 2006-

2026 (2005 
and YOE 
Dollars) 

Year for 
Final 

Constr.   
Years for 
Reimb. Other Project Information 

SEGMENT B - Power Rd: 
Baseline Rd to East Maricopa 

Floodway (EMF)   D, R   7     10   2007 
2006-
2007 

This segment has been advanced and the 
reimbursement funds have been exchanged and the 
entire project will be reimbursed in FY06 – FY08 from the 
deferral of Mesa's Southern Avenue project. 

MESA                         

Broadway Rd.:  Dobson Rd. to 
Country Club Dr.   P 0.183 6.595     10.975   2009 

2006-
2009   

Country Club Dr.:  University Dr.   P    2.244     3.206   2009 2017 

Project has been advanced from Phase 3 to Phase 1 
and reimbursement will be in Phase 3.  The RTP funds 
available are $2.5 million.  There is a cost savings of 
$0.2 million. 

Dobson Rd.:  Guadalupe Rd.   P 0.068 1.957     2.796   2009 
2006-
2009 

The RTP funds available are $2.5 million.  There is a 
cost savings of $0.5 million. 

Gilbert Rd.:  University Dr. PO D,R   2.487     5.221   2007 2021 
Project has been advanced from Phase 4 to Phase 1 
and reimbursement will be in Phase 4. 

ORIGINAL: Greenfield Rd: 
University Dr. to Baseline Rd.       9.622     19.363   2010 

2006-
2010 

The original RTP project has been divided into 2 
segments.  The project has been advanced and the 
reimbursement funds have been exchanged and the 
entire project will be reimbursed in FY06 – FY08 from the 
deferral of Mesa's Southern Avenue Project. 

SEGMENT A - Greenfield Rd: 
Baseline Rd to Southern   D 0.364 5.001     7.144   2008 

2006-
2008   

McKellips Rd.:  Gilbert Rd. to 
Power Rd   S   27     26.95   2013 

2007-
2013 

Part of project has been deferred to Phase 2 from Phase 
1 and reimbursement will follow into Phase 2. 

MESA                         

Southern Ave:  Country Club Dr 
to Recker Rd   S   7.9     11.3   2015 

2007-
2015 

Part of project has been deferred from Phase 1 to Phase 
2 and reimbursement will follow to Phase 2.  The 
deferred reimbursements have been exchanged with 
Power Road project. 

PEORIA                         

Happy Valley Rd: Lake Pleasant 
Pkwy to Terramar Blvd -

SEGMENT A   D, R   8.649     12.356   2006 
2022-
2024 

Segment A has been advanced from Phase 4 to Phase 1 
& 2 and the reimbursement will be in Phase 4. 

Lake Pleasant Pkwy: Union Hills 
Dr to Dynamite Rd, 4 lane portion 

- SEGMENT B PO, PA D, R, C 7.027 15.041 7.027 19.124 48.049 19.124 2006 

2006-
2007, 
2011-
2014 

Segment B has been advanced from Phase 2 to Phase 1 
and part of the reimbursement has been exchanged with 
Beardsley Connection and reimbursement will be in 
Phase 1 & 2. 
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